
 

 

The County of Peterborough 

Waste Management Committee 
 
 
To:  Chair and Members of Committee 
 
From: Chris Bradley, Director of Public Works 
 
Date: January 23, 2012  
 

 
Subject: Landfill Gas Utilization Project Update 
 
Recommendation:  Receive for Information   

 
Financial Impact: None  
 

 
Discussion:   
 
The County and City of Peterborough, in partnership with Peterborough PUI, a 
subsidiary of PUC, are in the process of developing a Landfill Gas Utilization  
(LFG) Project.  This project involves collecting the landfill gas which results from 
the landfilling of waste process and uses the gas as fuel to create electricity. 
 
On January 5th, 2012, PUI received notification from the Ministry of the 
Environment (MOE) that its application for Renewable Energy Approval (REA) 
was deemed complete and has been posted on the MOE's Environmental Bill of 
Rights (EBR) website.  PUI has posted the final REA documents on its website 
and the public have 30 days ending February 4th to comment on the REA 
application. (Note: Application was submitted on July 7th, 2011.) 
  
PUI has received tenders for the construction of the LFG generation facility 
including the supply of generating equipment and is currently undertaking final 
evaluation of these tenders.  PUI expects to award the contract by the end of 
February to allow final engineering and procurement of the gen sets to commence 
in advance of the site construction scheduled for this summer/fall. 
  
The project is expected to be approved and proceed to construction by the end of 
the first quarter of 2012.  The following milestones are forecast: 
  
1. REA Approval by February 28, 2012 
2. Award of construction contract by February 28, 2012 
3. Notice to Proceed (NTP) obtained from the Ontario Power Authority (OPA) by   

March 31, 2012 
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4. Site construction to commence by May 15, 2012 
5. Delivery of gen sets by October 1, 2012 
6. Commissioning of facility by January 21, 2013 
  
Despite the delays in project schedule resulting from the REA process, the overall 
project budget, $6.0 million, remains on target.  
 
 
 
Respectfully submitted, 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  
 
  
 
 


