



Peterborough
Public Library

To: Library Board of Trustees

From: Jennifer Jones, Library CEO

Meeting Date: December 12, 2017

Subject: Report PPL17-076
Library Renovation Update

Purpose

A report to inform the Library Board of matters concerning the status of the Library Renovation.

Recommendation

That the Library Board approve Report PPL17-076, dated December 12, 2017 concerning the Library Renovation, as follows:

That the report of the Library CEO be received for information.

Budget and Financial Implications

There is no budget or financial implication resulting from the approval of the recommendation of this report.

Background

At the time of this report, the Library renovations are still on target for the Library to maintain their early January 2018 move date. Move preparations have been ongoing and we are confident that we will be able to move when a firm date is set.

Planning for the grand opening celebration is continuing. The working group is awaiting the confirmation of dates to finalize their plans.

Submitted by,

Jennifer Jones
Library CEO

Contact Name:
Jennifer Jones
Phone: 705- 745-5382 ext.2370
E-mail: jjones@peterborough.ca