

The County of Peterborough

Waste Management Committee

To: Chair and Members of Committee

From: Laurie Westaway, Manager of Environmental Services

Date: September 10, 2012

Subject: County of Peterborough Waste Management Master Plan Update

Recommendation: Receive for Information

Financial Impact: None

Background:

In February 2011, Cambium Environmental Inc. was awarded the 18-24 month contract to complete the County Waste Management Master Plan (WMMP).

Recent and Future Activities:

Sections 1-5 of the plan have been drafted which include:

- 1: Introduction – including goals and objectives
- 2: Waste Management System Overview – current diversion and disposal
- 3: Projected Waste Needs and Future Options Development
- 4: Opportunities to Increase Waste Diversion
- 5: Disposed Waste Options

The draft has been distributed to the WMMP Steering Committee (SC) and the Technical Advisory Committee (TAC) for review. A TAC meeting was held on August 23 and the next SC meeting will be held on September 21. Working copies of these sections can be made available by request.

Next Steps include:

- Implementing edits and incorporating suggestions from TAC and SC meetings
- Writing final section(s) regarding implementation and monitoring
- Presentations to eight (8) township councils with invitations/promotions to the public
- One (1) public meeting at a central location
- Finalizing draft
- Presentation and Approval from County Council

Although delays have been experienced with the drafting of the plan, the end date of December 2012 is the projected completion date of the project.



Respectfully submitted,

Laurie Westaway
Manager, Environmental Services