



City of  
**Peterborough**

---

**To:** Members of the Arenas Parks and Recreation Advisory Committee

**From:** Gillian Barnes, Project Manager, Facilities and Planning Initiatives

**Meeting Date:** April 13, 2021

**Subject:** Report APRAC21-009  
Arena and Aquatic Complex Update 2021

---

## **Purpose**

A report to provide an update on the status of the Arena and Aquatic Complex project.

## **Recommendation**

That the Arenas Parks and Recreation Advisory Committee approve the recommendation outlined in Report APRAC21-009, dated April 13, 2021, of the Project Manager of Facilities and Planning Initiatives as follows:

That a presentation by the Project Manager of Facilities and Planning Initiatives be received for information.

## **Budget and Financial Implications**

There are no budget or financial implications associated with the recommendation.

## **Background**

Council approved Report CSD20-005 dated November 9, 2020 to review Morrow Park as an alternate site for the Arena and Aquatic complex, to engage Perkins + Will Architect to undertake consulting work associated with the Morrow Park site and to continue to develop the project in 2021.

## **Project Status**

Work is now underway to develop a high-level conceptual design and budget costs associated with pursuing Morrow Park as an alternate site location for the Arena and Aquatic Complex project.

The Project Manager of Facilities and Planning Initiatives will provide an update to the Committee following initial Project Team meeting discussions with our architects regarding the Morrow Park site location and the plan for public engagement on this project.

Submitted by,

Gillian Barnes  
Project Manager, Facilities and Planning Initiatives

Contact Name:  
Gillian Barnes  
Project Manager, Facilities and Planning Initiatives  
Phone: 705-742-7777, ext 1828  
Fax: 705-876-4606  
E-mail: [gbarnes@peterborough.ca](mailto:gbarnes@peterborough.ca)