FACILITIES AND PLANNING INITIATIVES 2017 WORK PLAN OVERVIEW



Peterborough Arena Complex

Next Steps 2017

- Consultation
 - Sports Focus Groups
 - Arena Staff
- Site Plan Approval
- Detailed Design
- Committee Design Review
- Costing Review
- Business Plan Development
- Exploring Funding Options
- Pre-qualification of Contractors
- Preparation of Tender Documentation




Barnardo Park

Rehabilitation Project

- 1. New Splash Pad
- 2. New Playground Equipment
- 3. Accessible Pathways
- 4. Resurfaced Parking Lot

Focus on Accessible Park Design



Barnardo Park

Next Steps

- •February Public Information Session
- March/April Request for Design/Build Proposal
- ■May Award & Design Development
- June/July Detailed Design
- ■September Construction Start
- Ready for 2018 Spring Opening





Plaza Appendix A

Simcoe & Aylmer

- 12 Parking Spaces
- Enhanced Library Access
- Landscaping
- Public Art

Next Steps

Detailed Design - underway

Construction Summer 2017

Opening Fall 2017



Nicholls Oval

Washroom Building Replacement

2017

- Architectural Design Development
- Detailed Design
- Tender
- September Construction Start

2018

Construction Completion for Spring Opening





Beavermead Campground

Washroom Building Replacement



2017

- Architectural Design Development
- Detailed Design

2018

- Tender
- Construction



2017 Work Plan Overview

- Peterborough Arena Complex
- Barnardo Park Rehabilitation
- Plaza at Simcoe/Aylmer
- Beavermead Campground Washroom Building
- Nicholls Oval Washroom Building
- New Athletics Field Facility Development
- Shade Structures

