

**City of Peterborough/Artspace Public Art Project
Hunter Street bridge Archways
Spring/Summer 2015-03-27**

Timeline

April 2015

Public consultation with the Peterborough community

- Hosted at Artspace at end of April
- Ads taken out in local newspapers and disseminated through social media with a specific focus on East City community

Assessment of archway sites

- To be done in conjunction with City Staff

All relevant site information assembled for call

- To be done in conjunction with City Staff

Call for Proposals

- Call will go live last week of April
- Hosted on Artspace website, intake will be managed through the centre's submission platform, Submittable. Ads will be taken out through Akimbo and disseminated through social media and the centre's mailing list
- Target artists on a provincial level

May 2015

Assemble jury and set date based on availability

- Jury to consist of 5 individuals: Artspace Director, Artspace Board Member (TBD), City Staff Member (TBD), Peterborough artist or community member (TBD), cultural worker from outside Peterborough (TBD). These individuals will be selected by Artspace staff
- Jury members will be provided with all submissions a minimum of two (2) weeks prior to the jury convening

June 2015

Call for Proposals closes

- Call will close the first Friday in June

Jury convenes to assess call for submissions

- The Jury will assemble between the second and third week of June
- The Jury will convene at Artspace over a one day period with a decision made following the day's deliberations

One (1) artist/collective/project selected for 2015 project

- The chosen artist/collective/project will be notified immediately following the jury's decision

July 2015

Contract agreed on between Artspace, City of Peterborough and Artist

- To be negotiated following acceptance of project by Artist. Will include artist fees, travel expenses, and materials
- Contract will also outline the length the mural will be installed for

Artist will conduct initial site visit

- Site visit will be coordinated immediately following artist's acceptance of project and contract and will take place in late July

Artist will submit/confirm project draft with Artspace, providing final dimensions, material list, and a final timeline for completion

August 2015

Preparations made for Hunter Street Bridge site

- City staff will prepare site in accordance with artist
- Artist should plan to begin installation in early September

September 2015

Artist begins installation of work under supervision of Artspace and City of Peterborough staff

- Ideally the project will be completed in 1-2 instalments in early September

Completed installation unveiled with media and community members in attendance

- Launch of project should take place in the last week of September
- Depending on project schedule could coincide with DBIA Mural Project, but could also bookend each other for greater coverage/attention given to individual projects